

Estimated Project Schedule

ACTIVITY	2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Groundwater, Residential Well Water, and Indoor Air Monitoring																
Plume B Source Area (excavation and off-site disposal)																
Remediation Design and KDHE Work Plan																
KDHE Review, Comment, and Approval																
Final Treatment Design																
Specialty Contractor Bid Solicitation																
Contract Award																
Installation/Construction																
Remediation																
Plumes A and C Source Areas (thermal treatment)																
Data Analysis																
Remediation Design and KDHE Work Plan																
KDHE Review, Comment, and Approval																
Final Treatment Design																
Specialty Contractor Bid Solicitation																
Contract Award																
Installation/Construction																
Remediation																
Plumes F and G Source Areas																
Data Collection																
Data Analysis																
Remediation Design and KDHE Work Plan																
KDHE Review, Comment, and Approval (schedule TBD following remediation design)																
Final Treatment Design (schedule TBD following remediation design)																
Specialty Contractor Bid Solicitation (schedule TBD following remediation design)																
Contract Award (schedule TBD following remediation design)																
Installation/Construction (schedule TBD following remediation design)																
Remediation (schedule TBD following remediation design)																
Plumes D, F, and G Downgradient Plume Mitigation (permeable reactive barriers)																
Data Collection																
Data Analysis																
Remediation Design and KDHE Work Plan																
KDHE Review, Comment, and Approval																
Final Treatment Design																
Specialty Contractor Bid Solicitation																
Contract Award																
Installation/Construction																
Remediation																
Plume E Downgradient Plume Mitigation (awaiting access)																
Plumes A-D, F, and G Plume Remediation (directed groundwater recirculation system)																
Bench Scale Studies																
Data Analysis																
Remediation Design and KDHE Work Plan																
KDHE Review, Comment, and Approval																
Final Treatment Design																
Specialty Contractor Bid Solicitation																
Contract Award																
Installation/Construction																
Remediation (20 years, beginning in Q1 2026)																